

OWEB 2015 2017 Work Plan Summary  
7/2015 to 6/2016 and 7/2016 to 6/2017  
**2017 2019 Restoration Update**

<b>Project Name</b>	<b>Funding</b>	<b>Status</b>	<b>7/2015 – 6/2017 Work as of 6/2016</b>	<b>2017 2019 Update and Plan</b>
2012 Clear Creek Large Wood Placement Project	OWEB Restoration Grant # 211-3050 (\$52,269)	Fall 2016 RBA performed;	In 2012 86 logs were placed in a one-mile stretch of the creek, a fish passage barrier was removed & small graded riffle at the Clear Creek intake structure to provide easier access for migratory adults. Project report was submitted in March 2015. Post project RBAs in 2013 and 2014 as part of RBA activities- not funded by this grant Fall 2016 post project RBA scheduled; Monitoring reports due 2017 and 2019.	-Project implementation complete, 2016 RBAs complete -2017 Clear Creek reach RBA Trends monitoring with City of FG & BOR monies -Post-project monitoring report due 2017 & 2019 (OWEB Capacity) Requires site visit, possible discussions with project partners, and photo points.
Rippling Waters	BOR 2015-2017 (\$10,890 over 3 years)	Ongoing Council Activity	Rippling Waters is a 21-acre County owned property along Gales Creek. The site is being restored using contract spraying & mowing to remove invasive plants followed by volunteer planting for increased bio-diversity. This project has been going on since 2005 using funds from a variety of sources.	-Continue doing restoration work with BOR funds  -Investigate additional funding to showcase Rippling Waters as an example of community engagement (BOR funds and partner with Washington County)
Rippling Waters	JWC Source Water Protection 2015 (\$8,000)	Maintenance and Monitoring	Rippling Waters site on Gales Creek; includes intensive planting project of floodplain acreage; Contracted crews did site prep and planted 2900 bare root native plants followed by volunteers planting container plants. Ongoing maintenance and monitoring plus additional planting for bio-diversity	-Additional 2017 spring plantings  -Final report for JWC grant summer of 2017
Bonita Townhomes HOA Natural Area Enhancement	OWEB Small Grant # 13-16-004	Spring & Fall 2016 invasive treatment; Spring 2017 plantings	Main stem Fanno Creek; upland and riparian enhancement of 2.4 acres Clean Water Services and Friends of Trees partnership	-Work will be done in October 2017; -Two-year report October 2019; site visit and photos. -Ongoing maintenance & monitoring will be

OWEB 2015 2017 Work Plan Summary  
7/2015 to 6/2016 and 7/2016 to 6/2017  
**2017 2019 Restoration Update**

<b>Project Name</b>	<b>Funding</b>	<b>Status</b>	<b>7/2015 - 6/2017 Work as of 6/2016</b>	<b>2017 2019 Update and Plan</b>
	(\$10,000)			funded by CWS.
Summer Creek Headwaters Restoration at Murrayhill Owners Association (MOA) Phase I	OWEB Small Grant # 13-14-005  (\$9,000)	Post Project Maintenance and Monitoring	Project completed in 2015 Contracted crews treated invasive plants and volunteers planted native plants. Ongoing maintenance and monitoring. Two-year report due 12/2017	-Two-year report due October 2017. Site visit and photos - Post project maintenance and monitoring will be funded by MOA
Summer Creek Headwaters Enhancement Murrayhill MOA Phase II	OWEB Small Grant # 13-16-001  (\$9,996)	Spring & Fall 2016 invasive treatment; Fall 2016 & Spring 2017 plantings	Tributary to Summer Creek (Fanno Creek tributary); Upland and riparian enhancement of 16 acres	-Work will be done in October 2017 - Two-year report due October 2019, site visit and photos. -Post project maintenance and monitoring will be funded by MOA
Quail Hollow Quail Hollow West HOA Enhancement	OWEB Small Grant # 13-14-006  (\$9,000)	Post Project Maintenance and Monitoring	Project completed in 2015 Contract crews treated invasive plants and replace them with native plants on a 2.32-acre riparian and upland site. This compliments work by the City of Tigard on neighboring land. Maintenance work in progress using post-project funds. Two-year report due 12/2017	-Two-year report due October 2017. Site visit and photos - Post project maintenance and monitoring through QHW HOA funding.
Rock Creek Forest Restoration: Our Table (Varma) Phase I	OWEB Small Grant # 13-14-007  (\$9,000)	Post Project Maintenance and Monitoring	Project completed in 2015 2 acres treated, 0.1 stream miles; 2750 native stakes & bare-root plants installed; Maintenance work in progress using post-project funds. Two-Year Report due 12/2017 See OWEB Small Grant # 13-16-006 for Phase 2	-Two-year report due October 2017. Site visit and photos - Post project maintenance and monitoring is continuing through grant funds and landowner contribution
Rock Creek Forest Restoration: Our Table (Varma) Phase II	OWEB Small Grant # 13-16-006	Mechanical treatments of invasive planting	Sherwood area (Lower Rock Creek) enhancement project on 1.0 acres which is downstream of the previous	-Work will be done in October 2017 - Two-year report due October 2019, site visit and photos.

OWEB 2015 2017 Work Plan Summary  
7/2015 to 6/2016 and 7/2016 to 6/2017  
**2017 2019 Restoration Update**

Project Name	Funding	Status	7/2015 – 6/2017 Work as of 6/2016	2017 2019 Update and Plan
	(\$10,000)	winter/spring 2016.- 2017; 2016-17 native plantings	project (OWEB Small Grant # 13-14-007)	
Carter Creek II Restoration Project	OWEB Small Grant # 13-16-005 (\$10,000)	Treatments of invasive & planting and mulching of Winter/Spring 2016-2017	Tributary to Fanno Creek; 1.7 acre wetlands, upland, and riparian enhancement Led by SOLVE/Dig In Community	-Work will be done in October 2017 - Two-year report due October 2019, site visit and photos. Two year report to be done by Dig In Community
Little Beaver Creek Culvert Replacement	OWEB Small Grant # 13-16-010 (\$10,000)	ODF permit obtained summer 2016; culvert replaced Sept 2016.	Little Beaver Creek is a tributary of Gales Creek. The funding will replace one culvert crossing that will provide fish passage and greater sustainability for high water events. See JWC 2016 for remainder of grant funding	-Culvert work complete - Planting to be installed in March 2017; -Completion report due, 5/27/18; -Two year monitoring report due 7/2020, site visit and photos
	JWC Source Water Protection 2016 (\$8,000)			
Gales Creek / Clear Creek Confluence Project Planning	BOR 2015 2017 Phase I (\$29,566 in 2015 & 2016)		Reconnection of an extensive matrix of historically available side channel habitats through modification of an upstream dike and placement of large wood debris Phase I: Design concept development, outreach to landowners and permitting	-Permitting is underway  -Coordinator project management money in BOR grant
Gales Creek / Clear Creek Confluence Implementation	BOR 2015 2017 Phase II (\$33,590 in 2017)	2/2017 BOR funds being obligated and available for project	See BOR 2015 2017 Phase I Phase II will be to do implementation. Money is being sought from BOR and an OWEB Restoration Grant to do the implementation. Clean Water Services will develop and implement a temperature monitoring program	-In-stream work to be done in summer of 2017 -Planting work to occur in winter 2018.  -Coordinator project management money in BOR grant
	2016 OWEB Restoration Grant OWEB Grant #217-3009 (\$49,366 in	Received OWEB Grant		-Reporting will take place for a number of years: -OWEB Completion Report -OWEB 1-year Report (site visits, photo-points) -OWEB 3 year report (sites visits/photo-

OWEB 2015 2017 Work Plan Summary  
 7/2015 to 6/2016 and 7/2016 to 6/2017  
**2017 2019 Restoration Update**

Project Name	Funding	Status	7/2015 - 6/2017 Work as of 6/2016	2017 2019 Update and Plan
	2017)			points) -OWEB 5-year Report (site visits, photo-points)
Upper McKay Watershed Forest Restoration Project	BLM \$8,919	Grant awarded Dec 2016; working on grant agreement	Joint project with West Multnomah SWCD (They also got a BLM grant)	-Work will start summer 2017 -TRWC will be fiscal agent for WMSWCD
West Fork Beaver Creek Culvert	JWC Source Water Protection grant \$8,000	Plan to apply for grant in March 2017 that will fund a portion of the project work.	Culvert work -replacement with bridge on WF Beaver Creek (high priority passage barrier culvert) and large wood placement with Weyerhaeuser, Oregon Wildlife Foundation and ODFW.	-Implement crossing replacement during summer 2017 -Planting disturbed areas winter 2018.