

OWEB 2017 2019 Work Plan Summary  
 June 2018 Update  
**Community Engagement**

Project Name	2017 2019 Plan	June 2018 Update
Tualatin Basin Training Courses	<ul style="list-style-type: none"> <li>-Spawning Survey Training (interactive map showing past sightings)</li> <li>-Naturescaping</li> <li>-Pursue funding to conduct Urban Beaver workshop;</li> </ul>	<p><u>High Priority</u></p> <p><u>Medium Priority</u></p> <ul style="list-style-type: none"> <li>-Spawning Survey Training</li> <li>-Pursue funding to conduct Urban Beaver workshop</li> </ul> <p><u>Low Priority</u></p> <ul style="list-style-type: none"> <li>-Naturescaping</li> <li>-Work with partners to determine the state of educational programs for K-12</li> <li>-Partner with TSWCD on public workshops for soil health, pollinators, invasive plants, and backyard habitats</li> <li>-Partner with Small Woodland Owners to do a workshop on Management Options</li> </ul>
Tualatin Basin Tours & Events	<ul style="list-style-type: none"> <li>-Tours to Showcase Partner Work/Projects as funded and directed by partners</li> <li>-Children’s Clean Water Festival</li> <li>-Tualatin River National Wildlife Refuge (TRNWR) Bird Festival</li> <li>-Participate in partner events</li> </ul>	<p><u>High Priority</u></p> <ul style="list-style-type: none"> <li>- Coordinate / Host State of the Tualatin Watershed Event</li> </ul> <p><u>Medium Priority</u></p> <ul style="list-style-type: none"> <li>-Tours to “brand” TRWC</li> <li>-Tours to Showcase Partner work/projects as funded and directed by partners</li> <li>-TRNWR Bird Festival - Children’s Clean Water Festival</li> </ul> <p><u>Low Priority</u></p> <ul style="list-style-type: none"> <li>-Participate in partner events</li> </ul>

OWEB 2017 2019 Work Plan Summary  
 June 2018 Update  
**Community Engagement**

Project Name	2017 2019 Plan	June 2018 Update
Community Outreach	<ul style="list-style-type: none"> <li>-Monthly Council meetings</li> <li>-Create &amp; distribute annual report</li> <li>-Develop a communication strategy that includes but not inclusively website &amp; social media</li> <li>-Continue securing and distributing native plants to residents for non-grant related work</li> </ul>	<p><u>High Priority</u></p> <ul style="list-style-type: none"> <li>-Monthly Council Meetings with opportunity for public comment</li> <li>-Create and distribute Annual Report</li> <li>-Maintain Website to share Council information</li> </ul> <p><u>Medium Priority</u></p> <p><u>Low Priority</u></p>
Gales Creek Restoration Action Planning		<p><u>High Priority</u></p> <p>Interact with landowners to identify high priority sites in the Gales Creek Subbasin for restoration work.</p> <p><u>Medium Priority</u></p> <p><u>Low Priority</u></p>